

Architects Southwest

		PROJ MGR	TEAM	PROM MGR	TEAM	PROM MGR	TEAM	PROM MGR	TEAM	PROM MGR	TEAM	PROM MGR	TEAM	PROM MGR	TEAM		
HOPKINS STREET DEVELOPMENT <i>A TRADITIONAL NEIGHBORHOOD DEVELOPMENT</i>		TUES. OCT 7, 2008		WED. OCT 8, 2008		THRU. OCT 9, 2008		FRI. OCT 10, 2008		SAT. OCT 11, 2008		SUN. OCT 12, 2008		MON. OCT 13, 2008		TUES. OCT 14, 2008	
CHARRETTE LOCATION	6:00 AM					BREAKFAST		BREAKFAST		BREAKFAST		BREAKFAST		BREAKFAST		BREAKFAST	6:00 AM
Martin Luther King Community Center	6:30 AM																6:30 AM
	7:00 AM					DESIGN		DESIGN		DESIGN		DESIGN		DESIGN		DESIGN	7:00 AM
CHARRETTE HOTEL	7:30 AM	TEAM TRAVEL		BREAKFAST w/ COMMUNITY & CHURCH LEADERS													7:30 AM
DAYS INN (560-8000)	8:00 AM																8:00 AM
	8:30 AM			DESIGN													8:30 AM
PROJECT OWNER(S)	9:00 AM	SET UP WORK ROOM				DODT, CITY, STATE PARISH		PARKS RECREATION						POSSIBLE MEETING ???			9:00 AM
SMHA	9:30 PM			UTILITIES & PUBIC WORKS FIRE DEPT CITY /PARISH													9:30 PM
	10:00 AM																10:00 AM
ASW PROJECT TEAM	10:30 AM	CLIENT / ENGR MTG				BUSINESS OWNERS		HISTORIC PRESERV.									10:30 AM
Project Manager	11:00 AM																11:00 AM
Steve Oubre	11:30 AM																11:30 AM
Charrette Manager	12:00 PM	LUNCH (OUT)															12:00 PM
Angie Folgeman	12:30 PM			MAYOR & STAFF LUNCH		COMMUNITY & CHURCH LEADERS LUNCHEON		PROJECT CRITIQUE	LUNCH (IN)	LUNCH (IN)		LUNCH (IN)		LUNCH (IN)		LUNCH (IN)	12:30 PM
Design Team	1:00 PM	SITE VISIT							DESIGN	DESIGN		DESIGN		DESIGN		DESIGN	1:00 PM
Haley Blakeman	1:30 PM			DESIGN		DESIGN											1:30 PM
Mike Comeaux	2:00 PM			DESIGN										POSSIBLE MEETING ???			2:00 PM
Bao Tran	2:30 PM			PLANNING & ZONING		POLICE / NEIGHBOR. WATCH											2:30 PM
Lauren Boring	3:00 PM																3:00 PM
Steven Domingue	3:30 PM			SCHOOL BD / LIBRARIES												SET UP	3:30 PM
Architectural Illustrator	4:00 PM																4:00 PM
Michael Wayne Broussard	4:30 PM							REALTORS & BUILDERS								SOCIAL	4:30 PM
	5:00 PM	SET UP															5:00 PM
Civil Engineer	5:30 PM																5:30 PM
Marc Bauad	6:00 PM	SOCIAL				FORMER STAKEHOLDERS											CLOSING PRESENTATION
	6:30 PM																6:30 PM
Traffic Engineer	7:00 PM	OPENING PRESENTATION				RESID. NEIGHBORS			DINNER OUT	DINNER OUT		DINNER OUT		DINNER OUT		TRAVEL	7:00 PM
TBA	7:30 PM			DINNER OUT													7:30 PM
	8:00 PM																8:00 PM
Landscape Architecture	8:30 PM					DINNER OUT											8:30 PM
TBA	9:00 PM																9:00 PM
	9:30 PM																9:30 PM
OTHER CONSULTANTS	10:00 PM																10:00 PM
TBA	10:30 PM																10:30 PM
	11:00 PM																11:00 PM
	11:30 PM																11:30 PM
* Make sure client know we will be designing in workspace until 11 pm																	
* Once workspace is setup, we do not want to break it down																	
* Work space & meeting room need to be at the same location (churches work well)																	
* Presentations need to be in a "historical" setting.																	
*** utilities includes----water / sewer / gas / electrical																	